
















	PROCUREMENT OF VARIOUS SUPPLIES, MATERIALS AND SEMI-EXPENDABLE EQUIPMENT FOR DISASTER RISK REDUCTION MANAGEMENT (DRRM)-(REBID) Lot 1 - 422 Units of Megaphones	SGOD-DRRM	NO	PUBLIC BIDDING	11/7/2024	11/8/2024	11/15/2024	11/27/2024	11/27/2024	11/28/2024	12/4/2024	12/6/2024	12/17/2024	12/27/2024	1/6/2025			GoP	1,055,000.00	1,055,000.00		841,046.00	841,046.00	CSA OBSERVERS, PRESIDENT OF ORO CHAMBER OF COMMERCE, DAPSHI PRESIDENT & XAVIER SCIENCE	11/8/24	11/19/24	11/19/24	11/19/24	12/2/24					
	PROCUREMENT OF VARIOUS SUPPLIES, MATERIALS AND SEMI-EXPENDABLE EQUIPMENT FOR DISASTER RISK REDUCTION MANAGEMENT (DRRM)-(REBID) Lot 3 - 2110 Sets of Fire Aids Kits	SGOD-DRRM	NO	PUBLIC BIDDING	11/7/2024	11/8/2024	11/15/2024	11/27/2024	11/27/2024	11/28/2024	12/4/2024	12/6/2024	12/17/2024	12/27/2024	1/6/2025			GoP	2,109,750.00	2,109,750.00		2,000,280.00	2,000,280.00	CSA OBSERVERS, PRESIDENT OF ORO CHAMBER OF COMMERCE, DAPSHI PRESIDENT & XAVIER SCIENCE	11/8/24	11/19/24	11/19/24	11/19/24	12/2/24					
	PROCUREMENT OF VARIOUS SUPPLIES, MATERIALS AND SEMI-EXPENDABLE EQUIPMENT FOR DISASTER RISK REDUCTION MANAGEMENT (DRRM)-(REBID) Lot 4 - 35 Sets of Trauma Bags	SGOD-DRRM	NO	PUBLIC BIDDING	11/7/2024	11/8/2024	11/15/2024	11/27/2024	11/27/2024	11/28/2024	12/4/2024	12/6/2024	12/17/2024	12/27/2024	1/6/2025			GoP	525,000.00	525,000.00		294,000.00	294,000.00	CSA OBSERVERS, PRESIDENT OF ORO CHAMBER OF COMMERCE, DAPSHI PRESIDENT & XAVIER SCIENCE	11/8/24	11/19/24	11/19/24	11/19/24	12/2/24					
	NEGOTIATED PROCUREMENT DUE TO TWO FAILED BIDDINGS FOR THE PROCUREMENT OF VARIOUS SUPPLIES, MATERIALS AND SEMI-EXPENDABLE EQUIPMENT FOR DISASTER RISK REDUCTION MANAGEMENT (DRRM) - LOTS 2 AND 5	SGOD-DRRM	NO	NP-53.1 Two Failed Biddings	11/27/2024	11/28/2024		12/10/2024	12/10/2024	12/10/2024	12/16/2024	12/17/2024	12/18/2024	12/27/2024	1/6/2025			GoP	2,146,000.00	2,146,000.00		2,092,800.00	2,092,800.00									NP - DUE TO TWO FAILED BIDDINGS		
	NEGOTIATED PROCUREMENT DUE TO TWO FAILED BIDDINGS FOR THE PROCUREMENT OF LAPTOP WITH SOFTWARE DEVICE APPLICATION TO RESTRICT USE FOR PURELY DRRM-RELATED WORK AND ACTIVITIES	SGOD-DRRM	NO	NP-53.1 Two Failed Biddings	12/2/2024	12/3/2024		12/10/2024	12/10/2024	12/10/2024	12/10/2024	12/17/2024	12/18/2024	12/23/2024	2/5/2025	2/7/2025			GoP	2,499,950.00	2,499,950.00		2,498,950.00	2,498,950.00								CONTRACT SUBMITTED FOR ACCOUNTANTS SIGNATURE ON DECEMBER 23, 2024 AND RETURNED ON FEBRUARY 5, 2025		
	REPRODUCTION, SORTING AND DOOR-TO-DOOR DELIVERY OF STORYBOOK PACKAGES, LESSON EXEMPLARS, AND WORKSHEETS FOR VARIOUS SCHOOLS IN THE DEPARTMENT OF EDUCATION - DIVISION OF MISAMIS ORIENTAL (REBID) LOT 1 (15,310 copies of Storybook Packages)	CID-LRMS	NO	PUBLIC BIDDING	11/18/2024	11/19/2024	11/26/2024	12/9/2024	12/9/2024	12/10/2024	12/16/2024	12/17/2024	12/23/2024	1/7/2025	1/8/2025			GoP	3,797,176.00	3,797,176.00		2,382,490.00	2,382,490.00		11/19/24	11/19/24	11/19/24	11/19/24	12/11/24					
	Procurement of Pasteurized Milk for the School-Based Feeding (SBFF) Beneficiaries of the Department of Education - Division of Misamis Oriental for SY 2024-2025 through Agency-to-Agency Mode of Procurement with Project ID No. G2NPCCP-GOODS-2024-017.C (25,241 packs/bottles of Pasteurized Milk)	SGOD-MEDICAL	NO	NP-53.5 Agency-to-Agency	11/19/2024	11/20/2024		11/27/2024	11/27/2024	11/27/2024	12/3/2024	12/6/2024	12/16/2024	12/26/2024	12/26/2024			GoP	530,061.00	530,061.00		530,061.00	530,061.00											
	Procurement of Pasteurized and Sterilized Milk for the School-Based Feeding (SBFF) Beneficiaries of the Department of Education - Division of Misamis Oriental for SY 2024-2025 through Negotiated Procurement - Community Participation with Project ID No. G2NPCCP-GOODS-2024-017.B (149,865 packs/bottles of Sterilized Milk)	SGOD-MEDICAL	NO	NP-53.12 Community Participation	11/19/2024	11/20/2024		11/27/2024	11/27/2024	11/27/2024	12/5/2024	12/6/2024	12/19/2024	1/8/2025	1/8/2024			GoP	3,146,955.00	3,146,955.00		3,146,955.00	3,146,955.00											
	Procurement of Pasteurized and Sterilized Milk for the School-Based Feeding (SBFF) Beneficiaries of the Department of Education - Division of Misamis Oriental for SY 2024-2025 through Negotiated Procurement - Community Participation (Reporting with Project ID No. G2NPCCP-GOODS-2024-017.A (543,176 packs/bottles of Pasteurized Milk)	SGOD-MEDICAL	NO	NP-53.13 Community Participation	11/19/2024	11/20/2024		12/2/2024	12/2/2024	12/2/2024	12/10/2024	12/11/2024	12/19/2024	12/27/2024	12/27/2024			GoP	11,406,696.00	11,406,696.00		11,270,902.00	11,270,902.00											
	Procurement of English Reading Kits Level I through Direct Contracting	CID	NO	Direct Contracting	12/13/2024			12/18/2024	12/18/2024	12/18/2024			12/19/2024	12/20/2024	1/28/2025	1/30/2025			GoP	5,000,000.00	5,000,000.00		5,000,000.00	5,000,000.00								CONTRACT SUBMITTED FOR ACCOUNTANTS SIGNATURE ON DECEMBER 20, 2024 AND RETURNED ON JANUARY 28, 2025		
	Negotiated Procurement - Adjacent or Contiguous Mode of Procurement for the Completion of the 3-Storey Division Office Building of the Department of Education - Division of Misamis Oriental	SANDY L. SIMO	NO	NP-53.4 Adjacent or Contiguous	11/29/2024			12/15/2024	12/15/2024	12/15/2024			12/20/2024	1/2/2025	1/31/2025	2/4/2025			GoP	20,750,737.15			20,750,737.15	20,745,487.20								CONTRACT SUBMITTED FOR ACCOUNTANTS SIGNATURE ON DECEMBER 27, 2024 AND RETURNED ON JANUARY 28, 2025		
																			<b>Total Alloted Budget of on-going Procurement Activities</b>			<b>89,239,988.31</b>		<b>28,252,171.78</b>	<b>81,231,436.56</b>		<b>26,626,613.65</b>							


Prepared by:

  
**PETE JOHN NESTY B. PONGCOL, MBA**  
 ADMIN. OFFICER II  
 BAC Secretariat Chairperson (Group 1)


  
**JENNIFER P. ALARZA**  
 ADMIN. OFFICER II  
 BAC Secretariat Chairperson (Group 2)

Recommended for Approval by:

  
**MARY ANN M. ALARZA**  
 Assistant Schools Division Superintendent  
 BAC Chairperson (Group 1)

  
**MARIA TERESA M. ABSIN**  
 SGOD Chief  
 BAC Chairperson (Group 2)

Approved:

  
**EDILBERTO L. OLENARIA, EdD, CESO V**  
 Schools Division Superintendent  
 Head of the Procure Entity (HOPE)